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AGENDA ITEM 9:  California WaterFix Activities 

Prepared by:  Blake Roberts    Presented by:  Erik Vink 
 
Requested Action:  Receive update on California WaterFix Project Activities 

****************************************************************************** 

The California WaterFix project encompasses isolated conveyance twin tunnels with 9,000 cubic 
feet per second (cfs) capacity and habitat mitigation for tunnels construction and operation, as 
permitted under consultation with State and federal wildlife agencies and their respective 
endangered species acts. This staff report provides an update on financing, construction, and 
permitting for the project. Thanks to Melinda Terry of the North Delta Water Agency for her 
assistance with research on WaterFix project activities. 
 
FINANCING 
 
Votes of Support: Construction of a new Delta conveyance facility cannot start until entities 
with State Water Project (SWP) and Central Valley Project (CVP) water supply contracts have 
entered into contracts to pay for: 
 
 Costs for environmental review, planning, design, construction, and mitigation required for 

construction, operation, and maintenance of the new facility; and 
 Reimbursement of property taxes and assessments to local agencies for land used in the 

construction, location, mitigation, or operation of the new Delta facilities (Water Code 
§85089). 

 
Several water districts, including Metropolitan Water District of Southern California and Kern 
County Water Agency, voted to support funding WaterFix, but have not yet voted to authorize a 
binding financial agreement committing their districts to pay a specific percentage of project 
costs. Two other major water districts have voted against funding for the current project. The 
vote by the Westlands Water District was based on concerns over the project’s proposed 
financing structure. Santa Clara Valley Water District approved a set of guiding principles that 
supported a single tunnel project instead. 
 
Bond Sale: In July 2017, the California Department of Water Resources (DWR) filed a lawsuit, 
called a “bond validation action”, authorizing DWR to sell revenue bonds necessary to finance 
WaterFix design and construction. Several lawsuits have subsequently been filed to prevent 
DWR from selling the bonds. 
 
U.S. Interior Department Inspector General Report: The August 2017 report found that the 
U.S. Bureau of Reclamation (USBR) provided a $50 million federal subsidy to CVP contractors 
for their portion of Bay Delta Conservation Plan/WaterFix planning costs and failed to properly 
disclose to Congress and the public about USBR spending on the project.  
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California State Auditor Report: The October 2017 report on WaterFix, requested by the Joint 
Legislative Audit Committee, found that: 
 
 The planning phase has experienced significant cost increases and schedule delays because 

of the unexpected complexity of the project. 
 DWR did not appropriately select the current program manager for the conservation and 

conveyance program. Specifically, the agency did not follow state law and did not accurately 
value its initial contract and ensure that subcontractors had fair and reasonable pricing. 

 DWR needs to take certain steps to better prepare for the transition of WaterFix to the 
design and construction phase, including completing an economic and financial analysis, 
fully implementing a governance structure, and maintaining important program 
management documents. 

 
CONSTRUCTION 
 
Video Animations:  In September 2017, DWR released four videos 
(https://www.youtube.com/playlist?list=PLX71A87Ld9qgR2JrX0ERU2YfcGrBwqDTM) with 
animation showing construction methods and activities associated with building twin tunnels, 
intakes, barge loading docks, and tunnel shafts. 
 

https://www.youtube.com/playlist?list=PLX71A87Ld9qgR2JrX0ERU2YfcGrBwqDTM
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PERMITTING 
 

Agency Document/Permit Status 

California Department of 
Water Resources (DWR) 

Environmental Impact Report 
(EIR) 

DWR certified the Final EIR and adopted Findings and Statement of 
Overriding Considerations and a Mitigation Monitoring and 
Reporting Program on July 21, 2017. Coalitions, individual agencies, 
and environmental groups subsequently filed approximately 18 
California Environmental Quality Act (CEQA) lawsuits. 

US Bureau of 
Reclamation (USBR) 

Environmental Impact 
Statement (EIS) 

On December 22, 2016, USBR released the Final EIS for public 
comment, but has not yet issued a Record of Decision officially 
approving the EIS. 

State Water Resources 
Control Board (SWRCB) 

Change of Diversion Petition 
(Water Code §1701) – 
Applicants, permittees, or 
licensees may only change the 
point of diversion with SWRCB 
permission. Proposed change of 
diversion cannot initiate a new 
water right or injure any other 
legal user of water. 

DWR and USBR jointly submitted a petition to SWRCB for change of 
diversion to the Central Valley Project (CVP)/State Water Project 
(SWP) water rights permits necessary to install three new SWP 
intakes on the Sacramento River. SWRCB split the quasi-judicial 
water rights hearings into two parts: Part 1 focusing on impacts to 
other legal users and flood protection; and Part 2 focused on 
impacts to fish and wildlife and recreation. Part 1 started in April 
2016 and concluded in August 2017. Despite a request to 
indefinitely delay Part 2 until the USBR issues a Record of Decision, 
the SWRCB announced that Part 2 will start on January 18, 2018. At 
the conclusion of Part 2, the SWRCB will develop the terms and 
conditions for the SWP/CVP water rights permits. 

National Marine Fisheries 
Service (NMFS); US Fish 
and Wildlife Service 
(USFWS) 

Biological Opinions (US 
Endangered Species Act §7) – 
Determination about whether 
Federal action is likely to 
jeopardize the continued 
existence of species or result in 
the destruction or adverse 
modification of critical habitat. 

On June 26, 2017, NMFS and USFWS issued biological opinions 
(BiOps) for the WaterFix project. USFWS clarified that their opinion 
is limited to certain components, including the tunnels and Clifton 
Court Forebay expansion; the three new diversion intakes will 
require additional consultation. Non-governmental organizations 
and fishing groups have filed lawsuits concerning both BiOps. 
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Agency Document/Permit Status 

California Department of 
Fish and Wildlife (CDFW) 

Incidental Take Permit (Fish and 
Game Code §2081) – Permit 
required for take of California 
Endangered Species Act-listed 
species if such taking is 
incidental to, and not the 
purpose of, carrying out an 
otherwise lawful activity. 

CDFW issued an Incidental Take Permit for the construction and 
operation of WaterFix on July 28, 2017. The 25-year permit expires 
on December 31, 2042. A coalition of NGOs has filed a lawsuit 
challenging the permit. 

US Army Corps of 
Engineers (USACE) 

Section 404 Permit (Clean Water 
Act Section 404) – Permit 
required for projects involving 
discharge of dredged or fill 
material into Waters of the 
United States that will have 
potentially significant impacts. 

This permit has not yet been issued. 

US Army Corps of 
Engineers (USACE) 

Section 408 Permit (Clean Water 
Act Section 408) – Permit 
required for permanent or 
temporary alteration or use of 
USACE facilities (such as 
Sacramento and San Joaquin 
Flood Control Projects) 

DWR will prepare and submit a permit application to USACE prior 
to work commencing on a jurisdictional levee. 

 


